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Radiogram No. 6615u  Form 24 for 06/30/.2011 
 

GMT CREW ACTIVITY  

06:00-06:10 
CDR, FE-1, 
FE-3, FE-5, 
FE-6 

Morning Inspection 

06:00-06:05 FE-4 PLASMA CRYSTAL. Pressure check 

06:05-06:10 FE-4 Morning Inspection 

06:10-06:40 

 

Post-sleep 

06:40-07:30 Breakfast 

07:30-07:50 Prep for Work 

07:50-08:00 CDR 
MOLNIYA-GAMMA. Downlink of Science and Service Data from  Payload 
Server (БСПН) via RSS1 (start) 

07:50-07:55 
FE-1 

Fill SM Rodnik from Progress 411 Rodnik БВ2 – Closeout Ops 

07:55-08:05 BRI Log Dump 

08:05-08:30 Daily Planning Conference (S-band) 

08:30-08:55 FE-3 On-Orbit Hearing Assessment (OOHA) with EarQ Software Test 

08:30-09:30 FE-6 Physical Exercise T2 

08:30-10:00 CDR Physical Exercise ARED 

08:30-08:40 

FE-5 

Glovebox (MSG) - Activation 

08:40-08:50 SHERE Experiment - Historical Documentation Video/Photos 

09:00-11:30 SHERE Experiment – Hardware Setup 

09:00-09:30 FE-3 Node 2 CCAA Heat Exchanger (HX) ORU Preparation   

09:05-09:10 
FE-4 

СТТС configuration for MRM2 for PL 

09:10-09:30 PLASMA CRYSTAL. Activate Hardware and Start the Experiment 

09:10-09:35 FE-1 On-Orbit Hearing Assessment (OOHA) with EarQ Software Test 

09:30-09:45 FE-6 
Remove Node 2 CCAA Heat Exchanger (HX) Flight Support Equipment 
(FSE)  

09:35-10:05 FE-4 TV ISS-MCC.PLASMA CRYSTAL. Start and Monitor the Experiment 

09:40-09:45 FE-1 
PLASMA CRYSTAL-3 PLUS. Check TV Signal on ВКУ Monitor and on 
SSC2 Laptop 

09:45-10:55 FE-3, FE-6 Remove Node 2 CCAA Heat Exchanger (HX)  

10:00-11:00 FE-1 PHYSICAL EXERCISE ARED 

10:05-11:05 FE-4 PHYSICAL EXERCISE T2-1 

10:30-10:55 
CDR 

On-Orbit Hearing Assessment (OOHA) with EarQ Software Test 

10:55-11:00 Crew Preparation for PAO Event 

10:55-11:25 FE-3 Node 2 CCAA Sample 

10:55-11:25 FE-6 Node 2 CCAA Heat Exchanger (HX) Line Transfer  

11:00-12:00 CDR RELAXATION. Install Hardware. Tagup with specialists (S-band) 

11:05-11:10 
FE-4 

Crew Preparation for PAO Event 

11:10-11:30 PLASMA CRYSTAL. Terminate the Experiment 

11:10-12:40 FE-1 FGB Internal Thermal Loop 1-2 Final Hydraulic Connector 

11:25-13:00 FE-3, FE-6 Install Node 2 CCAA HX ORU  

11:30-12:25 FE-4 PLASMA CRYSTAL. Deactivate Hardware 

11:30-13:00 FE-5 PHYSICAL EXERCISE ARED 
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12:00-12:55 CDR RELAXATION. Activate, Select Modes, Perform Observations 

12:25-12:55 FE-4 PLASMA CRYSTAL. Remove Hardware 

12:40-12:55 FE-1 
Equipment Setup and Crew Preparation for TV PAO То=12:37, Т1, Т2, Т3 
from СПП 

12:55-13:05 
CDR, FE-1, 
FE-4 

TV ISS-MCC TV PAO with Winner and Participants of Star Relay 
Competition  

13:00-14:00 
FE-3,FE-5,FE-
6 

LUNCH 

13:05-13:10 FE-4 Comm Reconfiguration in MRM2 

13:05-14:00 CDR, FE-1 LUNCH 

13:10-14:00 FE-4  LUNCH 

14:00-14:30 ULF7 Crew Conference 

14:30-15:00 FE-3 Audit M-02 bag containing water sampling equipment - start 

14:30-17:30 FE-1, FE-4 СТТС functional check. Tagup with specialists (S-band) Audit 

14:30-15:10 CDR 
RELAXATION. Copy Data and Remove Hardware. Tagup with specialists 
(S-band) 

14:30-14:40 FE-6 Food Questionnaire 

14:30-14:40 

FE-5 

RWS Checkout 

14:40-14:45 RWS Cable Checkout 

14:45-14:55 RWS Checkout 

14:55-15:00 (RWS) Cupola Crew Restraint (CCR) Installation 

15:00-15:45 FE-5, FE-6 SSRMS Ops 

15:05-16:05 FE-3 Physical Exercise CEVIS 

15:10-15:20 
CDR 

MOLNIYA-GAMMA Downlink of Science and Service Data from  Payload 
Server (БСПН) via RSS1 (terminate) 

15:20-16:20 Physical Exercise T2-4 

15:45-17:15 FE-6 Node 2 CCAA Closeout Ops 

15:45-15:50 
FE-5 

ISSAC Laptop Power On Only 

15:50-16:10 
Shear History Extension Rheology Experiment (SHERE) Experiment 
Hardware Power On 

16:05-17:35 FE-3 Physical Exercise ARED 

16:10-16:25 FE-5 SHERE – Load SW 

16:20-17:00 CDR СОЖ Maintenance 

16:25-16:40 

FE-5 

SHERE Experiment – Power Off 

16:40-16:45 Glovebox (MSG) – Power off 

16:45-17:45 Physical Exercise CEVIS 

17:30-19:00 FE-1 Physical Exercise T2-4 

17:30-17:40 FE-4 СТТС Comm Assets Switchover to Backup Set 

17:35-19:05 FE-6 Physical Exercise ARED 

17:40-18:40 FE-4 Physical Exercise ВЕЛО-1 

17:45-18:15 FE-3 Audit M-02 bag containing water sampling equipment - Terminate 

17:50-18:05 
CDR 

Verify ИП-1sensor positions 

18:05-18:25 IMS Update 

18:15-19:00 FE-3, FE-5 SSRMS Maneuver 

18:40-19:05 FE-4 Evening Work Prep 
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18:45-19:05 CDR Evening Work Prep 

19:00-19:05 FE-5 RWS Cable Checkout 

19:00-19:05 FE-1 Evening Work Prep 

19:00-19:05 FE-3 RWS Cupola Crew Restraint (CCR)  Removal 

19:05-19:30 

 

Daily Planning Conference (S-band) 

19:30-19:45 Pre-sleep 

19:45-20:05 Crew Conference with Astronaut Office Management (S-band) 

20:05-21:30 
CDR, FE-4, 
FE-5, FE-6 

Pre-sleep 

20:05-21:20 FE-1 Pre-sleep 

20:05-20:10 
FE-3 

MPC Power on 

20:10-21:25 Pre-sleep 

21:20-21:30 FE-1 RUSALKA. Battery Charge 

21:25-21:30 FE-3 MPC- Power off 

21:30-06:00 SLEEP 

TASK LIST 
CDR, FE-1, 
FE-4 

Reportage Preparation for Roskosmos 

Note: 
1. Window #9 shutter opening – at crew’s discretion and w/Report to MCC 
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner,  pre-sleep 
4. FE-4 tagup w/ specialists during PLASMA CRYSTAL ops (S-band+УКВ) 
 
End of Radiogram 
 


